TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Team member
Date Task Time involved responsible Comments
(student initials)
1/11/24 Configure site's HTML, 1.5 hours NM
CSS, and JS
1.
1/16/24 Site configured and 2.5 hours NM
preliminary sources
added
2.
1/20/24 Front end work 3 hours NM
3.
5/20/24 Sources/resources 2.5 hours NM
finalized, added final
work logs, copyright
checklist, and finalized
consent frosm
4,
5.
6.
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