TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Team member
Date Task Time involved responsible Comments
(student initials)
11/28/23 Skeleton website 3 hours NM
explored

1.

11/28/23 Team Meeting KW, KC, NM Explored the problem and theme. Delegated basic research tasks.

1.5 Hours

2.

12/01/23 Resource logging 2.5 hours KW Document directory for EPA sources and Enviornmental tax information.
3.

12/02/23 Basic website explored 3 hours NM
4,

12/5/23 Team Meeting 1.5 Hours KW, KC, NM Narrowed down the organizations purpose, worked on planning out JS/HTML

and CSS ideas for interactive aspects for the solutions page.

5.

12/12/23 Team Meeting 1.5 Hours KW, KC, NM
6.

Dancelle &704?@

Advisor signature




TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Team member
Date Task Time involved responsible Comments
(student initials)
12/12/23 Planning + JS/HTML 3 hours NM
+CSS

1.

12/14/23 Name and domain KW, KC, NM

brainstorming- envitricity 1.5 Hours

2.

12/28/23 Front end of website 2.5 hours NM

began

3.

01/02/24 Video planning/research 1 hour KC
4,

1/3/24 Front end worked on- 1.5 Hours NM Narrowed down the organizations purpose, worked on planning out JS/HTML
digital designs and and CSS ideas for interactive aspects for the solutions page.
images inputed.

5.

01/09/24 Team Meeting 1.5 Hours KW, KC, NM
6.

Dancebe /&70&5@

Advisor signature




TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Team member
Date Task Time involved responsible Comments
(student initials)

01/11/24 Video image editing 3 hours KC Editing the images and sourcing royalty free clips/visuals.
1.

01/11/24 Video completed, and KC Imovie editing and image timing completed.

embedded. 3 hours

2.

01/12/24 Front end design 3 hours NM

touch-ups ,
documentation site
began.

3.

01/13/24 Main research 6 hours NM

completed, design
mechanisms.

4,

01/14/24 Home solutions finished, 1.5 Hours NM

work on remaining site +
docs.

5.

01/15/24 Team Meeting 1 Hour KW, KC, NM
6.

Dancelle /&/or?a/

Advisor signature




TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Team member
Date Task Time involved responsible Comments
(student initials)
1/17/24 Grammar check through 2.5 hours KC
site

1.

1/23/24 Team progress meeting 1.5 hours KW, KC, NM Reviewed rubric and the necessary elements to make sure project is

continuing to be in line.

2.

1/24/24 Preliminary design 2.5 hours NM Document directory for EPA sources and Environmental tax information.

finalized

3.

1/26/24 Floor plan button/home 1.5 hours NM, KC

solution and savings
final design

4,

1/31/24 Team meeting 1.5 hours KW, KC, NM Plan for preliminary deployment, with look-over/review.
5.

2/01/24 Team meeting 40 minutes KW, KC, NM
6.

Dancele %@
Advisor signature
[974



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Team member
Date Task Time involved responsible Comments
(student initials)
4/29/24 Team meeting 1 hour KW, KC, NM Met to discuss redesign of website going forward.
1.
5/16/24 Redesigning website 4 hours NM
including the font,
sectional styling, image
quality, placement of
content, and theme
2.
5/16/24 CSS Styling and 3 hours NM Added and refined the animated text on the homepage.
redesigning, making
HTML more concise,
refactoring and
5 reworking JavaScript
5/17/24 Animation design and 3 hours NM Including finalizing the JavaScript for home solutions.
refactoring
4,
5/19/24 Content styling and 1.5 hours NM
5/20/24 detailing, refactoring of
home solutions
5.
5/21/24 Final deployment 3 hours NM
6.

Dancele /&/a%ﬁ/
Advisor signature
|74
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